
     Award ends Feb. 28, 2011

  Recycling Infrastructure Grant Process                                                                   deq.mt.gov/Recovery/energy/recyclinggrants.mcpx
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Negotiate 
contract; grantee 

is notified of 
reporting 

requirements 
and training 

webinar

Review and 
scoring of 

applications by 
Feb. 9, 2010

Applications 
received by  

Dec. 15, 2009

Submission of 
applications by 
Dec. 15, 2009

All reports are 
compiled and 
reported to the 

Governor’s 
Office, 

Office of 
Management 

and Budgeting, 
Department of 

Energy 

Technical 
assistance is 
provided as 

needed

Application 
posted to DEQ 

website 
Nov. 6, 2009

Questions 
answered and 

posted to DEQ’s 
website by Nov. 

25, 2009

Grantee reports 
monthly by 5th of 

every month

Informational 
Webinar Nov. 

17, 2009

Announce 
awardees 

Feb. 22, 2010

Reviewed April 1, 2010

Attends 
informational 

webinar on Nov. 
17, 2009 

Questions about 
application must 
be submitted to 

DEQ by Nov. 17, 
2009 

Notification 
letters are
 sent out 

Feb. 19, 2010

Awardee signs 
contract, begins 

project
Projects 

completed within 
12 months of 
final contract 
agreement

Final report due 
at project end
Feb. 28, 2011

Final report due 
to GO, OMB, 

DOE by Mar. 31, 
2010

http://deq.mt.gov/Recovery/energy/recyclinggrants.mcpx
http://deq.mt.gov/Recovery/energy/documents/QAwithoutaddendumletter.pdf
http://deq.mt.gov/Recovery/energy/recyclinggrants.mcpx
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