

REGIONAL HAZE BART DETERMINATIONS SCHEDULE

May 1 - All BART analyses received

May 8 – Copies sent to EPA, NPS, FWS, MN, MT and SD

May 15 – Completeness review completed

May 20 – Comments sent on completeness

June 15 – Stakeholder comments received

June 20 – Stakeholder comments forwarded to source

August 1 - Final BART analyses received

September 8 – Final Bart determinations made and write-ups complete

September 8– SIP document completed

September 8 – Offer consultation to FLM's

October 20 – Begin public comment

November 21 – Public hearing

November 24 – End of public comment

December 4 – Response to public comments completed

December 15 - Legal review completed

December 29 – Submit SIP to EPA

